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2010
PROJECT SCHEDULE

» Stage One:

July 6—Labor Day

Removal and replacement of
west two-thirds of roadway/
sidewalk. One lane
southbound through-traffic on
east lane.

» Stage Two:

Labor Day—mid-November
Removal and replacement of
the east one-third of roadway/
sidewalk. One lane each
southbound and northbound
through-traffic on new west
lanes. New grass, trees, light-
ing installed.

Completion: Mid-November
2010

Project Contacts

Construction Supervisor
Lynn Des Jardins

Construction Inspector
Dan Wimmer

City of Milwaukee DPW
414-708-3822

Project Inspector

Tony Berendt

City of Milwaukee DPW
414-708-3951

Community Liaison

Kris Martinsek
Martinsek & Associates
414-769-0400 (office)

martinsek.secondstreet@gmail.com

Field Office
605 South 2nd St. # C

STAGE ONE PAVEMENT

Construction contractors and city crews are
coordinating their work and moving through
the street reconstruction stages to rebuild S.
2nd Street.

Last week on the west two-thirds of the
street, O & M Excavating completed their
removal of pavement and old rail lines. By
Monday, August 16, they also completed
their work installing the last section of storm
sewer. Crews from Habermehl Electric have
now joined other contractors working on the
street and are installing cross segments of
conduit and electrical service that will even-
tually carry power for the new street

lights. Work was also completed on the
west segment communications system
hookup that temporarily limited traffic
through the intersection of S. 2nd and W.
National. Normal traffic flow and parking
has been restored to National.

This week Milwaukee General will continue
leveling, grading and placing the crushed
stone base course for the new roadway.
Habermehl will continue their work on elec-
trical crossings, and two Ameritech man-
holes will be rebuilt. With favorable
weather, the contractor hopes to begin pour-
ing the new pavement and curb by the mid-
dle of next week. That work will begin at
National Avenue and move northward over a
three to four day period.

When the bulk of that work is completed, the

WORD ON THE STREET

Meet Tim Somers, Man-
ager of Sorefs Carpet City
located at 431 South 2nd.

Although Sorefs delivery
vehicles can access the
store from the alley west [
of the building, customers 2
shopping for that perfect
carpeting rely on the front
door. Somers is happy with the work of O
and M Excavating who he says have worked
with Sorefs to ensure the carpet store has
maintained its access.
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contractor will next tackle the intersections
that have been “gapped” (left open for cross
traffic and access) and install pavement and
curb at those locations. When the curb and
gutters have been installed and before the
new sidewalks are poured, crews from Haber-
mehl will return to do the majority of their
work installing conduit and junction boxes
behind the curb to power the new street lights.

And in response to questions from business
owners about the sidewalks, the west side-
walk will be installed after the west roadway is
poured and the electrical work has been com-
pleted. The city and contractor will work with
businesses to assure access to buildings dur-
ing the installation. The sidewalk can be
walked on four hours after the concrete is
poured but where necessary, plywood bridging
will be provided or wide sidewalks poured in
two parts.
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S. 2nd is being leveled, graded, and getting
crushed stone base prior to pouring of new
concrete roadway and curbs.

“They are hard-working guys and have done
what they promised,” Somers said. “It will be
great when it's done.”

If you have issues, call or email Kris Martinsek,
the project’s community liaison at the numbers
listed at left. Or plan on attending the Bi-
weekly stakeholder meetings with the project
team. It's a great forum to pose questions or to
offer constructive ideas to help everyone make
it through construction as smoothly as possi-
ble. The next construction progress meeting is
11:00 a.m., Monday, August 23, at the Field
Office at 605 South Second Street Unit #C.
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